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Construction of BlackTop BELMUN/ | 6-Ashoj- 6-Karthik
Road Calcutta Graveyard to | NCB/W/08 | 2081 2082 2082 Poush
Mahakhali Sugar Mill 0/081-17 A
Belauri-10
Construction of Black top BELMUN/ | 1-Shrawan | 21- 2082
road from Kranti Chowk to NCB/W/80/ | 2081 Falgun2081 | Ashad End 2082 Poush
Belauri Kaluwapur 81-14 HAq 9H
Connecting road
Construction of Black top BELMUN/ | 13-Karthik | 15- Ashad
Road at different Section in NCB/R/081 | 2081 2082 2082 Poush
Ward No.7 From Province /082-01 T T
Supplement Fund Contract
Identification
Construction of Black top BELMUN/ | 25-Karthik | 15- Ashad
¢ | Road from Baraipa-Pachui | NCB/R/081 | 2081 2082 2082 Karthik
Rana Tole to Calcutta /082-02 AGd T
Hulakhi Connecting Road
Construction Shiva Temple BELMUN/ | Shrawan - | Ashoj-01 - 2082 Mangsir
LS Ward No.1 Fatiya NCB/T/081 | 07 2082 2082 e
/082-07 =
Construction of Swimming | BELM UN/ | 24-Chaitra | 15-Ashad 2082 Poush
% Pool at Belauri NCB/S/081 | 2081 2082 o
Municipality -05. /082-06 =
Road Maintenance works at BELMUN/ | 2I- Chaitra | 3 1-Jestha 2082 Poush
9 ward no.2-4-6-10 Belauri NCB/R/081 | 2081 2082 T
Municipality /082-04
Construction of black top BELMUN/ | 26-Falgun | 1 5-Ashad -
= road from Amrit Distillery to NCB/R/081 | 2081 2082 2082 Poush :
Sugarmill road (Chainage /082-03 AT W
0+000 to 0+750) >
Construction of 3 Storey BELMUN/ | 4-Magh 25-Ashad 2082 Poush
2 Agri-Depart Building NCB/W/80/ | 2080 2082 T
Belauri Municipality 81-06 =
Construction of Black top BELMUN/ | 1-Shrawan | 21-Falgun 2082 2082 Poush
90 road from Sundar Chau NCB/W/80/ | 2081 2081 Ashad End | oreq ¥v
Home to Old Ward office 81-15
Construction of Black Top BELMUN/ | 16-Baisakh | 30-Karthik
Road From Mahangulal NCB/W/08 | 2081 2082
9 Chaudhary Home- 0/081-09 ® 2083 Baisakh
Udhyapur-Sitanagar- 31 9HH
Maholiya ward no.5 in
Belauri Municipality
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